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CCR No. 96-0964 Logged Date 9/15/96 Rev. Request Type

Priority Routine |:| Urgent@ Emergency |:| Affected Release A Change Class

Title (description) Additional PDPS hardware

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

None None

RTM Change |:| Start New Baseline |:|

Problem

The Resource Management component of PDPS cannot be fully tested with regard to the management of local science processing
disk space. To perform the remaining tests, the DPS devel oper's workstations each require 1, or more, filesystems which can be
dedicated to that purpose. Additionally, each such filesystem (a.k.a. disk partition) must be purged of all contents from time to time
as part of areinitiaization process. Currently, there are no filesystems available on the af orementioned workstations which can
accommodate the tests in question.

Proposed Solution

Defining new filesystems on the existing workstation disks would require that each be reformatted to make room for an additional
filesystem. Aside from the labor involved, the amount of disk space available for this purpose would severly limit the testing that
could be performed; sacrificing too much of the existing disk for this purpose would impact the on-going devel opment effort.
Therefore, the solution that we are proposing calls for the acquistion of several external disks, each formatted with asingle, large
partition. Each of these external disks would then be attached to one of the following development workstations: windjammer, ariel,
yakko, heron. Additionally, the external connection must be made in a manner which supports the NFS export of the filesystem to
another workstation (i.e., read/write access not limited to the physical machine to which it is attached). The size requirement for
each external disk can range from 0.5Gb to10 Gb.

Impact Analysis:
Organizations Affected: BOO |:| Contracts I:' ESO I:' FOS I:' M&O |:|

QA D Rel. A @ Rel. B D Rel. IR1 |:| MRS |:| SMO |:| Subconts D

Other
Cost: None |:| Small @ Medium |:| Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None |:| Other Tests must be completed by Oct. 1, 1996
Additional LOC Man-Months
Materials
Originator  David Heroux
Signature Date
Office DPS
Signature Date
Disposition Approved I:I Approved w/Comment I:l Forward I:l Disapproved I:l
Comments:

This soln. does not mirror the actual hardware configuration for the mini-DAAC, which incorporates SGI-RAID. Nevertheless, this
soln. will allow PDPS to exercise the Resource Management CSC to the fullest.
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